	Day2day Project	
	Task	Time
1)	Wallet history	3 days
2)	MLM View	2 days
3)	Enhancement in menu	1 days
4)	Multiple Shipping address	1 days
5)	Company information dynamic	2 days
6)	Banner offers	3 days
7)	Print order bill dynamic	2 days
8)	Minor client feedback	4 days
9)	Working on testing bugs	
	We have working following :- (As client will provide details for both site)	
1)	Payment gateway integration	
2)	SMS API integration	